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ESTIMATE RUN 09/07/2001

ESTIMATE SUMMARY 07:52:22

CONTID: C13445         ESTIMATE NO: 0001 PROG 1999

PCN: 13445-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 160A W/O La Veta PERCENT TIME:

PROJECT NO: NH 1603-018                   

160A W/O La Veta

NAME OF ROAD: US 160

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

LAFARGE dba WESTERN MOBILE NORTHERN PAY PERIOD ENDING 09/01/2001 DATE TIME STARTED 06/27/2001

1800 NO. TAFT HILL ROAD DATE LET 05/10/2001 DATE WORK BEGAN

 DATE AWARDED 05/22/2001 DATE TIME STOPPED 05/21/2002

 DATE CONTRACT EXECUTED 06/07/2001 DATE ACCEPTED 05/21/2002

FT. COLLINS CO 80521     970/407-3600 DATE NOTICE TO PROCEED 06/27/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,127,363.79 PARTICIPATING $ $ 81,499.50

AWARD PROJECT AMT: 3,059,738.54 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -560.90

SECURITIES ENCUMBERED 560.90

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

34.09

WORK DAYS

WORK DAYS

2.61%

3,045,864.29

81,499.50

81,499.50

81,499.50

$

$

$

$

81,499.50

0.00

81,499.50

0.00

81,499.50

-560.90

560.90

81,499.50

0.00

AMOUNT DUE 81,499.50 81,499.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 81,499.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

37.5 TIME ALLOW: 110

ORIG TIME ALLOW: 110
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PCN: 13445-BID    ESTIMATE RUN 09/07/2001

PROJECT: NH 1603-018                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:52:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 0.000

2.000

202-00001  
 

2.000

EACH

400.00000 800.002.000

800.00

0010 REMOVAL OF END SECTION 0.000

7.000

202-00037  
 

7.000

EACH

180.00000 1,260.007.000

1,260.00

0015 REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

292.000

EACH

1.25000 0.000.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

250,512.000

SY  

0.24000 0.000.000

0.00

0025 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

4,275.000

LF  

1.70000 0.000.000

0.00

0030 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

12.000

EACH

12.00000 0.000.000

0.00

0035 CLEAN CULVERT DELETED FORM 105 0.000

0.000

202-04002  
 

0.000

EACH

250.00000 0.000.000

0.00

0040 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

9,640.000

203-00060  
 

15,333.000

CY  

2.40000 23,136.009,640.000

23,136.00

0045 BLADING 0.000

19.000

203-01500  
 

50.000

HOUR

75.00000 1,425.0019.000

1,425.00

0050 *TOPSOIL 0.000

0.000

207-00205  
 

33,725.000

CY  

2.60000 0.000.000

0.00

0055 EROSION BALES (WEED FREE) 0.000

34.000

208-00011  
 

64.000

EACH

12.00000 408.0034.000

408.00
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PCN: 13445-BID    ESTIMATE RUN 09/07/2001

PROJECT: NH 1603-018                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:52:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00011  
 

2.000

EACH

165.00000 0.000.000

0.00

0065 *RESET MAILBOX STRUCTURE (TYPE 3) 0.000

0.000

210-00013  
 

3.000

EACH

235.00000 0.000.000

0.00

0070 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

31.200

ACRE

280.00000 0.000.000

0.00

0075 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

31.200

ACRE

295.00000 0.000.000

0.00

0080 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

3,120.000

LB  

1.50000 0.000.000

0.00

0085 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) DELETED 
FORM 105

0.000

0.000

403-00720  
 

0.000

TON 

44.00000 0.000.000

0.00

0090 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-22) 0.000

0.000

403-33711  
 

75,300.320

TON 

30.00000 0.000.000

0.00

0090 MATERIAL ALLOWANCE HBP AGGREGATE 0.000

0.000TON 

7.00000 0.000.000

0.00

0095 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

28,993.000

GAL 

0.70000 0.000.000

0.00

0100 24 INCH CORRUGATED STEEL PIPE 0.000

22.000

603-10240  
 

22.000

LF  

50.00000 1,100.0022.000

1,100.00

0105 30 INCH CORRUGATED STEEL PIPE 0.000

17.000

603-10300  
 

17.000

LF  

65.00000 1,105.0017.000

1,105.00
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PCN: 13445-BID    ESTIMATE RUN 09/07/2001

PROJECT: NH 1603-018                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:52:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 36 INCH CORRUGATED STEEL PIPE DELETED FORM 105 0.000

0.000

603-10360  
 

0.000

LF  

75.00000 0.000.000

0.00

0115 42 INCH CORRUGATED STEEL PIPE 0.000

44.000

603-10420  
 

44.000

LF  

95.00000 4,180.0044.000

4,180.00

0120 48 INCH CORRUGATED STEEL PIPE 0.000

49.000

603-10480  
 

49.000

LF  

110.00000 5,390.0049.000

5,390.00

0125 24 INCH STEEL END SECTION 0.000

1.000

603-30024  
 

1.000

EACH

200.00000 200.001.000

200.00

0130 30 INCH STEEL END SECTION 0.000

1.000

603-30030  
 

1.000

EACH

275.00000 275.001.000

275.00

0135 36 INCH STEEL END SECTION DELETED FORM 105 0.000

0.000

603-30036  
 

0.000

EACH

400.00000 0.000.000

0.00

0140 42 INCH STEEL END SECTION 0.000

4.000

603-30042  
 

4.000

EACH

575.00000 2,300.004.000

2,300.00

0145 48 INCH STEEL END SECTION 0.000

3.000

603-30048  
 

3.000

EACH

650.00000 1,950.003.000

1,950.00

0150 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

12,900.000

LF  

10.00000 0.000.000

0.00

0155 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

10.000

EACH

1,650.00000 0.000.000

0.00

0160 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

10.000

EACH

1,650.00000 0.000.000

0.00
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PCN: 13445-BID    ESTIMATE RUN 09/07/2001

PROJECT: NH 1603-018                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:52:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

280.000

EACH

12.00000 0.000.000

0.00

0170 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

24.000

EACH

13.00000 0.000.000

0.00

0175 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

74.000

EACH

14.00000 0.000.000

0.00

0180 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

60.000

SF  

21.00000 0.000.000

0.00

0185 *MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

56,000.00000 0.000.000

0.00

0190 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

821.700

GAL 

70.00000 0.000.000

0.00

0195 *FLAGGING 0.000

219.000

630-00000  
 

3,556.500

HOUR

17.00000 3,723.00219.000

3,723.00

0200 *TRAFFIC CONTROL SUPERVISOR 0.000

8.000

630-00002  
 

80.000

DAY 

350.00000 2,800.008.000

2,800.00

0205 *TRAFFIC CONTROL INSPECTION 0.000

17.000

630-00007  
 

66.000

DAY 

150.00000 2,550.0017.000

2,550.00

0210 *FLASHING BEACON (PORTABLE) 0.000

3.000

630-80001  
 

6.000

EACH

190.00000 570.003.000

570.00

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

17.000

630-80342  
 

76.000

EACH

140.00000 2,380.0017.000

2,380.00
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PCN: 13445-BID    ESTIMATE RUN 09/07/2001

PROJECT: NH 1603-018                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:52:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

14.500

630-80343  
 

30.000

EACH

155.00000 2,247.5014.500

2,247.50

0225 *DRUM CHANNELIZING DEVICE 0.000

57.500

630-80360  
 

351.000

EACH

80.00000 4,600.0057.500

4,600.00

0230 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

25.000

EACH

90.00000 0.000.000

0.00

0235 *TRAFFIC CONE 0.000

150.000

630-80380  
 

300.000

EACH

14.00000 2,100.00150.000

2,100.00

0240 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

1.000

L S 

4,500.00000 0.000.000

0.00

0245 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

60,000.000

F A 

1.00000 0.000.000

0.00

0250 F/A INCENTIVE SMOOTHNESS 0.000

0.000

700-70014  
 

29,185.030

F A 

1.00000 0.000.000

0.00

0255 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0260 F/A OJT PILOT 0.000

0.000

700-70022  
 

2,025.000

F A 

1.00000 0.000.000

0.00

0265 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

56,014.180

F A 

1.00000 0.000.000

0.00



CONTID: C13445         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 13445-BID    ESTIMATE RUN 09/07/2001

PROJECT: NH 1603-018                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:52:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

9,410.800

F A 

1.00000 0.000.000

0.00

CAT 64,499.5064,499.503,110,363.79CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0275 FIELD OFFICE (CLASS 2) 0.000

1.000

620-00002  
 

1.000

EACH

7,500.00000 7,500.001.000

7,500.00

0280 FIELD LABORATORY (CLASS 2) 0.000

1.000

620-00012  
 

1.000

EACH

6,000.00000 6,000.001.000

6,000.00

0285 FIELD LABORATORY (STATE FURNISHED) 0.000

1.000

620-00015  
 

1.000

EACH

1,500.00000 1,500.001.000

1,500.00

0290 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

2,000.00

CAT 17,000.0017,000.0017,000.00CURRENT AMT0400 $ $ $

$ 81,499.5081,499.50$3,127,363.79$CURRENT AMTPROJECT TOTAL


